SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:27PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 063  Const Calendar Day: 247 Date: 13-May-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews had to work on splice 3 North wing , work on splice 4 top plates , & work on splice 5
Top & lower plates . Crews started at 7:00 AM.

[]

Jacob , & Roberto had to work on splice 3 between 3 E - 4 E . Crews had to work on the North wing
lower T beam stiffeners . They had to snug , mark the remaining bolts for 1/2 turn & pretension them .
Crews started at 7:10 AM. They were done at 12:00 PM.

After that , crews had to work with Salvador , & | on the 10% bolt testing . Crews started to torque
the bolts at 12:40 PM. They were done at 1:20 PM.

Finally , crews had to work on the South wing T beam stiffeners . They had to snug , mark for the
1/2 turn & pretension the bolts . Crews started at 1:30 PM. They were done at 3:10 PM. They left at 3:20
PM.

Obra , James , Casey & Pablo had to work on the lower T beam stiffeners in lift 6 at panel points 41
& 43 . Crews had to snug 8 bolts on each stiffener beam , mark for the 1/2 turn & pretension the bolts .
Crews started at 7:10 AM. They were done at 9:20 AM.

After that , Casey , Salvador & | had to work on the 10% testing . Casey started to torque the bolts
at panel point 41at 9:00 AM. He was done at 9:20 AM. He started to torque the bolts at panel point 43 at
9:30 AM. He was done at 9:50 AM. Crews left at 10:00 PM.

Jordan & Gus came to the site after the welders meeting at 7:30 AM. Crews had to work on splice 5
between 5 E - 6 E lower plates between the North & South longitudinal diaphragms .

Jordan had to complete welding the seal pass . He started to weld at 8:00 AM. Gus had to vacuum
the area , grind , clean the seal pass, grind & clean the edge & the top of the plates , & prepare for the
root pass . Crews were done at 12:00 PM.

After that , crews had to place the heating system unit under the lower plates . They had to remove
the temporary adjustment brackets , mount the heating system unit , reroute the power lines , set the Sub
Arc welding machine & track . Crews started at 12:45 PM. They were done at 3:55 PM.

Jordan started the root pass for the 6.4 meters long weld between D 1 & D 17 at 4:00 PM. He was
done at 4:20 PM. Gus had to vacuum the flux , clean the root pass . He was done at 5:00 PM. Crews had
to wrap up their tools & equipment . They left at 5:20 PM. Mike , Jojo , & Jim were on the site .

Earl & lan had to work on the splice 5 . Crews had o work on the top plates alignment between
5 E - 6 E for the 3 rd day .

lan had to clean, grind & heat the welding areas . Earl had to weld the donut plates for the
temporary adjustment brackets , fit the brackets & drive wedges to align the plates . Crews started at 8:00
AM. They were done at 4:10 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 063  Date: 13-May-2010 Thursday

AM. He was done at 1:00 PM.

They were done at 2:30 PM.

PM. All the welders left at 5:20 PM.

wing between 3E -4 E .

Finally , crews had to prepare for tomorrow's work on the South wing for the back bar . Crews were
done at 5:10 PM. Tom , Jessie , Mike , & Jojo were on the site

Bryce & Mike had to work on the South side on the top deck in lift 6 . Crews had to cut the
ventilation openings next to panel point 36 . They had to prepare their tools & equipment , drill holes for
the semi circle ends , remove the primer coat , set the track for the cutting torch , connect the gas , &
power lines . Crews were done at 11:00 AM. Mike started to cut the top plate on the South side at 11:10

After that , crews had to lower the top piece into the OBG , & grind the perimeter of the opening .

Then , crews had to mobilize their tools & equipment to the North side . Following the same
procedures as the previous one . Crews started to clean & drill holes at 4:00 PM. Crews were done at 5:10

Steven had to lay out the locations for the weld repairs inside & out side the OBG on the South

Dan had to try a new grinding machine on the top weld between 4 E - 5 E . He had to grind one pass
as a trial . Crews will finish grinding tomorrow by hand .

04-0120F4 Bid Item: 056 W-L02-ALB.056
AMERICAN BRIDGE/FLUOR, A JV

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056 E-L02-ALB.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056 E-LO3-ALB.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 D
Ironworker JNM ROBERTO HERNENDEZ 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 056 E-L04-WEL.056 E Line Lift 04 Weld

04-0120F4 Bid Item: 056 E-L06-ALB.056 E Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 063  Date: 13-May-2010 Thursday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES CANTANDO 3.00 0.00 0.00 3.00 D
Ironworker APP CASEY LUX 3.00 0.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 3.00 0.00 0.00 3.00 D
Ironworker JNM OBRA PAULK 3.00 0.00 0.00 3.00 D
04-0120F4 Bid Item: E-LO6-WEL.056 E Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL MADAY 8.00 2.00 0.00 10.00 D
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Ironworker FOR JORDAN HAZELAAR 8.00 2.00 0.00 10.00 D
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0010562 WELDING EQUIPMENT No
200 200 000 0.0 []
000071 WELDER W/METER, 1000 AMP No
800 2,00 000 0.0 []
000070 WELDER W/METER, 1000 AMP No
800 2,00 000 0.0 []
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